
                 City of Seattle - Fire Facilities and Emergency Response Levy Program
                EXECUTIVE SUMMARY REPORT of PROJECTS
                As of August 31, 2006 (dollars in $1,000's)  
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Active Projects:
A1FL101 Real Estate Acquisition 22,752$            14,143$          62% 224$               14,367$          63%  
A1FL102 Station 2 Remodel 14,532$            102$               1% 11$                114$               1%  

A1FL110 FS10 Replacement 43,451$            10,763$          25% 28,009$          38,772$          89%
A1FL117 Station 17 Remodel 10,960$            60$                1% 183$               243$               2%  
A1FL128 Station 28 Remodel 12,600$            118$               1% 99$                217$               2%  
A1FL131 Station 31 Remodel 2,544$              56$                2% 48$                103$               4%  

A1FL202 Joint Training Facility 27,532$            24,861$          90% 473$               25,335$          92%
A1FL302 Emergency Fire Suppression Water Supply 820$                 598$               73% 2$                  600$               73%
A1FL303 Emergency Community Disaster Supplies 760$                 128$               17% 22$                150$               20%  

A1FL304 Emergency Community Shelters Power Supply 480$                 396$               82% 40$                436$               91%
A1FL401 Large Fireboat 12,117$            8,318$            69% 2,953$            11,271$          93%  
A1FL402 Chief Seattle Fireboat Rehabilitation 3,274$              0$                  0% -$                   0$                  0%  
A1FL403 Small Fireboat 1,734$              1,556$            90% 155$               1,711$            99%  

TOTALS for ACTIVE PROJECTS 153,556$          61,100$          40% 32,220$          93,320$          61%

Financial Note*  A few glitches remaining towards encumbrance balances related to the FS10 Replacement, JTF, and Emergency Community Shelters Power 
Supply projects.  The encumbrance numbers above related to these projects reflect actual encumbrance balances as of 8/31/06, not what is reported in Summit.
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Active Projects:
TOTALS 153,556$          61,100$          40% 32,220$          93,320$          61%

Inactive Projects:
TOTALS 76,129$            -$                   0% -$                   -$                   0%

Fire Levy Program
TOTALS 229,685$          61,100$          27% 32,220$          93,320$          41%
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